

Sprint Plan

Project: AI/ML Incident Response Optimization

Team: Eric, Latifa, Nishaaj

Sprint Duration: 2 Weeks

Product Vision

The goal and vision for this project is to deliver objectives that enable leaders to monitor performance, identify inefficiencies, and make data driven decisions that will reduce resolution time, improve SLA compliance, and optimize resource allocation. Doing so can provide us with visual dashboards that can help analyze patterns and build predictive models.

Product Backlog

#	User Story	Priority	Estimate
1	Dashboard of total incident volume over time	High	Medium (4-6hr)
2	Average and median resolution time	High	Medium (4-6hr)
3	SLA adherence rates tracking	High	Medium (4-6hr)
4	Compare resolution time across groups	Medium	Medium (4-6hr)
5	Analyze incident categories by frequency and resolution time	Medium	Medium (4-6hr)
6	Data cleaning and validation of ServiceNow event log	Medium	High (team ~10hr)
7	Visualize incident lifecycle stages	Medium	Medium (4-6hr)
8	Predictive model that estimates incident resolution	Medium	High (team ~10hr)
9	Recommend actionable process based on models	Low	Medium (4-6hr)
10	Downloadable reports of key dashboards	Low	Low (1-2hr)
11	Filter dashboards by time period, priority, and category in order to conduct customized analysis.	Low	Low (1-2hr)

Product Roadmap

Sprint 1 (Current):

Focus on analytics, SLA adherence, data cleaning, and visualization.

- Incident volume trends
- Resolution time metrics
- SLA adherence

Sprint 2:

Diagnostic insights and deeper analysis

- Group comparisons
- Category analysis
- Lifecycle breakdown

Sprint 3:

Modeling and data exports

- Predictive modeling
- Recommendations engine
- Export and filtering features

Sprint Goal

Establish analytics dashboard that provides information about incidents, resolution performance, and SLA adherence/compliance to provide data-driven decision-making.

Spring Backlog (Sprint 1)

- **User Story 1:** Dashboard of total incident volume over time
- **User Story 2:** Average and median resolution time
- **User Story 3:** SLA adherence rates tracking
- **User Story 6:** Data cleaning and validation of ServiceNow event log

Justification:

These user stories are the highest priorities as they provide key performance indicators for stakeholders. The information provided builds the foundational analytics layer which is required for future analysis and modeling, and data cleaning (user story 6) which is crucial to ensure data accuracy.

Capacity Planning

Team capacity:

- 3 members, (6-8 hours per week) for 2 weeks = 18-24 hours per week, or 36-48 hours for total sprint 1

Estimated Workload:

- User Story 1: 4-6 hours
- User Story 2: 4-6 hours
- User Story 3: 4-6 hours
- User Story 6: 10 hours

Total Sprint 1 Time: 22-28 hours

Sprint Tasks:

User Story 1: Dashboard of total incident volume over time

Acceptance Criteria:

- Dashboard displays incident volume by day, week, and month
- Data is accurate and matches dataset
- Visualization loads without errors

User Story 2: Average and median resolution time

- Calculate resolution time
- Group by priority levels
- Compute averages/medians
- Build visualization

User Story 3: SLA adherence rates tracking

- Define SLA rules
- Calculate compliance rates
- Flag violations
- Create dashboard visualization

User Story 6: Data cleaning and validation of ServiceNow event log

- Import raw ServiceNow dataset
- Identify missing values
- Remove duplicates
- Normalize data formats
- Validate dataset integrity